KnoTrail Test Document Pack

Project transition records for testing PDF upload, text extraction, knowledge extraction and source references.

SYNTHETIC TEST DATA **Project: CampusFlow Student Services Portal** Document Pack v1.0 | 04-06 November 2026

1. Project Overview

CampusFlow is a fictional student services portal for a mid-sized college. The portal allows students to view class schedules, submit maintenance requests, receive campus notices and track the status of service requests. The current team is preparing a transition package before the next development cycle.

The current release focuses on the student request workflow, notification delivery and reporting. The project uses a web frontend, a REST API and a relational database. The information in this pack is deliberately written as ordinary project documentation so that KnoTrail can extract facts from realistic source material.

2. Confirmed Project Decisions

ID	Decision	Reason / Evidence	Date
DEC-01	Use PostgreSQL 16 as the primary database.	The team needs relational constraints for student accounts, service requests and status history. The database must support reliable transactions.	04 Nov 2026
DEC-02	Keep the backend API REST-based for the current release.	The existing frontend already consumes JSON endpoints. A REST API avoids introducing another integration pattern during the release window.	04 Nov 2026
DEC-03	Store a status history for each student service request.	A single current-status field is not enough for staff to understand when a request changed and who updated it.	05 Nov 2026

3. Team Responsibilities

Person	Role	Current Responsibility
Mira Sen	Backend Engineer	Owns REST API changes and payment gateway sandbox integration.
Arjun Rao	Frontend Engineer	Owns student-facing screens and CSV import validation.
Devika Shah	QA Engineer	Owns regression testing, release checks and backup restoration drills.
Nikhil Mehta	Project Lead	Coordinates architecture decisions, scope and handover approval.

Source reference: S1 - Project Overview and Architecture Notes. All dates use the 2026 project timeline.

4. Meeting Notes - 05 November 2026

Source ID: S2 | Meeting: Weekly Project Delivery Review | Recorded by: Nikhil Mehta

The team reviewed the upcoming release and confirmed that the student request workflow is ready for final regression testing. The database migration to PostgreSQL 16 has been completed in the staging environment. The team agreed to keep the REST API contract stable until the next release review.

The payment gateway sandbox integration is not complete. Mira Sen will finish the sandbox connection and confirm the webhook contract by 12 November 2026. The CSV import validation is also pending. Arjun Rao will reject rows that have an invalid student ID or an unsupported date format before they are imported.

> The notification feature is complete and passed staging delivery tests. The team recorded this as a release-ready item during the meeting.

5. Pending Tasks

Task ID	Task	Owner	Due Date	Status
TASK-12	Complete payment gateway sandbox connection and confirm webhook contract.	Mira Sen	12 Nov 2026	Pending
TASK-13	Finish CSV import validation for student ID and date fields.	Arjun Rao	10 Nov 2026	In progress
TASK-14	Run a backup restoration drill and record recovery time.	Devika Shah	13 Nov 2026	Not started

6. Risks and Dependencies

Type / ID	Description	Impact / Relationship
RISK-01	The team has not completed a successful backup restoration drill.	A database failure could cause a longer service interruption because recovery time is not yet proven.
RISK-02	The API rate-limit policy has not been finalised.	Unexpected request spikes may affect response time during student registration periods.
DEP-01	Payment webhook retry logic depends on the background job queue being configured.	Mira cannot complete end-to-end retry testing until the queue configuration is available.
DEP-02	The analytics dashboard depends on the event schema being approved.	Dashboard implementation should not be finalised before the event names and required fields are agreed.

Source reference: S2 - Weekly Project Delivery Review, 05 November 2026.

7. QA Test Report - 06 November 2026

Source ID: S3 | Report: Staging Release Readiness | Prepared by: Devika Shah

The QA team completed regression testing for the student request workflow. Request creation, status history and staff assignment passed the test cases recorded in this report. The PostgreSQL staging migration was also checked after the deployment and no data mismatch was observed in the sampled requests.

IMPORTANT CROSS-SOURCE STATUS DIFFERENCE

S2 (05 Nov 2026) states: “The notification feature is complete and passed staging delivery tests.”

S3 (06 Nov 2026) states: “Email delivery failed for invited student accounts in staging because the SMTP sender domain has not been verified. Release readiness remains blocked pending sender verification.”

These records disagree about whether notification delivery is release-ready. The later QA report identifies a failed delivery test, but a reviewer should inspect both records before deciding the final status.

8. Additional QA Findings

The SMTP sender domain used by the staging environment is not verified. The QA report recommends completing sender-domain verification and repeating delivery tests for invited student accounts before release approval.

No production backup restoration test has been recorded. The QA team has requested a documented restoration drill before the next production release.

9. Unresolved Questions

ID	Question	Current Evidence
Q-01	Should student accounts support single sign-on (SSO) in the next release?	The question was raised during planning, but no approved decision is recorded in the available notes.
Q-02	Who will own notification template approvals after launch?	No permanent owner is named in the current project records.
Q-03	What recovery-time objective should be used for database restoration?	The team has not documented an agreed recovery target.

10. Recommended Next Actions

1	Mira Sen: finish the payment gateway sandbox connection and document the webhook retry contract.
2	Arjun Rao: complete CSV validation and add test cases for invalid student IDs and date formats.
3	Devika Shah: verify the SMTP sender domain, repeat email delivery tests and run the backup restoration drill.
4	Nikhil Mehta: schedule an event-schema review and record decisions about SSO and notification ownership.

Test note: This is a fictional, intentionally varied sample containing clear facts, action items, risks, dependencies, open questions and one cross-source status conflict. Use it to test KnoTrail's PDF extraction and AI analysis. It contains no real credentials or private organisational data.